

August

2015

Salida GOTR build Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Land Prep on Vandaveer ranch property
2	3	4	5	6	7	8
9 Site Team arrival	10 Site team begin loadin GLO arrive HEQ begins e	11 Fencing begins Campground prep GLO cont.	12 Fencing cont. Tents begin CG prep cont. GLO cont.	13 Fence cont. Tent cont. CG prep cont. GLO cont.	14 Fence cont. Tents CG Prep Showers arrive Plumbing begin	15 Fence Tents Showers/Plumb Hydrant connect plumb Portos CG arrive Power
16 Fence Tents Shower Pod build Primitive camp river cross build Portos placed Power	17 Fence Tents CG PODS River crossing cont. Portos Main Medical Staff cater begins	18 Stage arrives Production arrives Downtown Décor team begin Venue Décor begins Bev Ops in CG PODS finished Land Prep finished	19 CG open @ 3:00pm Peer Security controlling access points Production Loadin Downtown road closure prepped Traffic controls in place CSP command center in	20 TollBooth open @ 1500 staffed round the clock now thourgh 1400 Sunday Downtown evening programming CG and Venue fully secured	21 Venue opens @ 1700 Downtown Programming Shuttles round the clock coverage trough to Sunday AM	22 Venue Open @ 1400 Downtown Programming

			place Dispatch online @ 0900 EMS AMin Medical staff arrives	CG shuttles begin at dusk		
23 Campground Closes @ 1500 Production Loadout Venue loadout	24 Loadout cont.	25 Loadout cont.	26 Loadout cont.	27 Loadout cont.	28 Loadout Complete Final walk through with Gemini and City and Neighbors.	29
30	31					